
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:08 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 659 Date: 23-Oct-2014 Thursday

Approved Date:

Shift Hours: 07:00 am 04:00 pm Break: 01:00 Over Time:

Const Calendar Day: 871

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

clear, cool

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Elevator inspection with Bill O'Sullivan and sign off punch list items. Misc MEP paperwork and write
diaries.

Bid Item: 098 0-000-000.09804-0120F4 ELEVATOR

AMERICAN BRIDGE/FLUOR, A JV

Diary: Dispute

Elevator

USA Hoist sent a letter with a listing of the expendable parts and tools that are required for operating and
maintaining the elevator. Expendable parts and tools are required per the Contract Special Provisions, but
the type and numbers of expendable parts and tools are not specified.

The letter was forwarded to the DJV for approval.

098 0-000-000.098

Bid Item: 001 0-CIC-EFA.355CCO-355 CIC - Elevator Impacts - USA Hoist

CERTIFIED COATINGS COMPANY

Bid Item: 001 0-CIC-EFA.355CCO-355 CIC - Elevator Impacts - USA Hoist

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CARLOS GARCIASemi-Skilled Laborer 0.00 0.00 0.00 0.00

FOR IGNACIO GARCIASemi-Skilled Laborer 0.00 0.00 0.00 0.00

Diary: Dispute

Elevator Inspection

At 0700, I met Bill O'Sullivan, ABF, and Frank Katalano, Mid-American Elevator, at the Pier 7 boat dock
then took the crew boat out to T1 to perform a final punchlist inspection of the elevator.

001 0-CIC-EFA.355
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 659 Date: 23-Oct-2014 Thursday

We went over the open punchlist items and resolved them as follows:

Item #2: Inspected the antenna cable. The frays and burrs had been removed and the insulation was
intact so I bought it off.

Item #14: The top of the elevator cab was clean and the nicks in the paint had been repaired. However, I
informed Bill that I would not close this item until all painting of the shaft above the cab was complete and
I performed a final inspection.

Item #23: Galvanizing repair was complete on the ladder so I closed this item.

Item #28: The rags and wood strips have been removed from the gap in the pit and cleaned so I closed
this item.

Item #55: The Code Data Plates have been installed so I closed this item.

Item # 56: Paint repair and repainting of the machine room floor was complete so I closed this item. There
was still assorted parts, tools, and trash in the machine room. Bill said that that would be removed.

Frank K. was present to energize the elevator and move it down from elevation 27M to Elevation 18.
Frank performed this work and was off site by 1000.

After the elevator was lowered, ABF laborers Ignacio and Carlos Garcia spent the shift cleaning the cab,
pit, and machine room. Sami Daouk's, CT, diary for this day records their activities.

Page 2 of 2ddrRptbyBidItem


